
Progress Report    12/9/15-9/19/16

Project #15-1231, Mashel Eatonville Restoration Phase III

Submitted by Brian Combs on 09/19/2016 Accepted by Alice Rubin on 09/20/2016

CONTACTS

Brian Combs

brianc@spsseg.org
Project Contact:South Puget Sound SEGPrimary Sponsor:

Cathy Sampselle

sampselle.cathleen@nisqually-n

sn.gov

Kristin Williamson

kristinw@spsseg.org

Alt Project Contact:Lead Entity: Nisqually River Sal RecoveryLE

Nick Woodson

nickw@spsseg.org
Billing Contact:

Alice Rubin

alice.rubin@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 12/30/2018

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $814,697.00 $814,697.00(0%) (58%) (58%)

Salmon State Projects: $1,190,000.00 $375,303.00 $375,303.00(85%) (27%) (27%)

Sponsor Match: $210,060.00 $210,060.00 $210,060.00(15%) (15%) (15%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$1,400,060.00 $1,400,060.00 $1,400,060.00

$30,760.94 

$1,159,239.06 

$0.00 

$0.00 

$0.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$66,151.88 

$0.00 

$102,342.77 7.30%

Last Released Billing: 08/15/2016

Pending Billing:

Number of Billings: 2

No

AMENDMENTS

# Type Applied Date Description

 1 Cost Change The project agreement amount is increased by $180,000 of  (Salmon State? or?) 

and $110,000 in Sponsor match awarded by the SRFB on December 7, 2016 to 

afford higher than anticipated restoration costs.

PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 5 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

Yes The original construction timeline of 2016 was 

delayed to allow for better planning (now planned for 

2017). Primary access ot the site is still being 

worked out and will need additional planning.

2 of 5 Describe the work accomplished during this reporting 

period.

Preliminary designs, permit sets, and cost estimate 

have been completed. Modelling is complete. A cost 

amendment was submitted to RCO to allow for 

additional costs.

3 of 5 Do you anticipate any changes to your project?  Please 

describe those changes here.

Yes Changes to address SRFB comments and additional 

habitat elements are captured in the Preliminary 

Designs.

4 of 5 Tell us about work planned for the next reporting period. Permit planning and access for the site will be 

reviewed. General pre-construction planning.

5 of 5 Do you anticipate you will need to request an amendment to 

your project agreement in the next six months (time 

extension, cost change, scope change, etc.)?  If yes, please 

explain:

Yes An Amendment is currently under review
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Project Start 12/09/2015 X

Preliminary Design to RCO 03/31/2016 As described in Manual 

18 Appendix D-2

X

Cultural Resources Complete 03/31/2016 CR Assessment 

(Section 106 

Consulation as part of 

the Corps Permit)

X

Applied for Permits 03/31/2016 X 03/31/2017 2016 construction was 

delayed to allow for better 

planning.

Special Conditions Met 04/30/2016 SRFB Review Panel 

Approval of Preliminary 

Design Deliverables

X 12/31/2016 Preliminary Designs are 

being reviewed by SRFB 

currently

Landowner Agreement to RCO 07/01/2016 Riesau X 06/30/2017 It is not clear if access 

through the Riesau property 

wills till be needed. Adiitinonn 

details are bing worked out

Landowner Agreement to RCO 07/01/2016 Nisqually Land Trust X 06/30/2017 Agreement will be signed 

once all access issues and 

permits are in resolved.

Progress Report Submitted 07/29/2016 X 09/19/2016 Now completed

Annual Project Billing 07/31/2016 X

Progress Report Submitted 09/30/2016

Final Design to RCO 01/31/2017 As described in Manual 

18 Appendix D-3

Progress Report Submitted 03/30/2017

Permits Complete 06/01/2017

Bid Awarded/Contractor Hired 07/01/2017

Restoration Started 07/30/2017

Landowner Agreement to RCO 07/31/2017 City of Eatonville

Annual Project Billing 07/31/2017

Progress Report Submitted 09/30/2017

Progress Report Submitted 03/30/2018

Restoration Complete 03/31/2018

RCO Final Inspection 07/30/2018

Final Design to RCO 07/30/2018 As-built documents

Annual Project Billing 07/31/2018

Progress Report Submitted 09/30/2018

Final Report in PRISM 12/30/2018

Agreement End Date 12/30/2018

Final Billing to RCO 12/30/2018

PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Hydraulics Project Approval 

[HPA]

Nationwide Permit

Cultural Assessment [Section 

106]
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Permit Questions

Answer DescriptionAnswerQuestion#

NoAny additional mitigation requirements? If so, please 

describe.

1 of 4

NoAre there any additional permits required? If so, please 

describe.

2 of 4

none yetTell us about your progress with securing your permits or 

ESA consultation.

3 of 4

NoDid you use the federal permit streamlining process (Limit 

8)? If yes, please attach your Limit 8 Self Certification Form.

4 of 4
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